

### OTHER CONSULTANCY SERVICES

Sl. No	Name of Work	Contract Value	Date of Agreement	Period of Agreement. Date of Completion	Present stage of work
1	<p>Transaction Advisory Consultancy Services for Feasibility study and possible Public Private Partnership (PPP) option of State Roads,</p> <p>M/s Pricewaterhouse Coopers Pvt. Ltd. - M/s LEA Associates South Asia Pvt. Ltd. (J.V.)</p> <p>1.Dharmapuri - Hogenakkal road, 2.Virudhachalam - Tholuthur road, 3.Virudhachalam - Ulundurpet road, 4. Coimbatore Western bypass road.</p>	Rs. 3,15,54,376/-	<b>12.09.2007.</b>	<p><u>15 months</u> <b>11.12.2008</b></p> <p>Extended upto <b>08.04.2009</b></p>	The Final Techno Economic Feasibility Report submitted on 28.05.09. The Final Techno Economic Feasibility Report for 3 road has been approved by the Review Committee through circulation on 21.06.2009.
2	Performance Based Maintenance Contract	-	-	-	Some comments have been pointed out by the World Bank on the bid document.
3	<p>Consultancy services for providing training on implementation of ISO 9001; 2000 leading to certification.</p> <p>M/s National Productivity Council (NPC), Chennai.</p>	Rs. 9,00,000/- (Without Service Tax)	<b>08.10.2007</b>	<p><u>6 months</u> <b>07.04.2008</b></p> <p>Extended upto <b>31.10.2009</b></p>	First Internal Quality Audit by Highways Department is completing on 09.06.2009. Second audit is yet to be started.
4	Procurement of Consultancy Services to Develop and Implement Geographic Information System (GIS) software.	-	-	-	World Bank has communicated Revised Procurement Plan which consists of five nos. of individual Procurements.
5	Procurement of Consultancy Services to Develop /Procure and Implement Integrated Project, Human Resource and Finance Management System (P&FMS)	-	-	12 Months	Short listing of consultants and draft RFP sent to World Bank. World Bank has suggested certain modifications in the draft RFP.

Sl. No	Name of Work	Contract Value	Date of Agreement	Period of Agreement. Date of Completion	Present stage of work
6	Consultancy Services for Road Accident Data Management System (RADMS) for Tamil Nadu  M/s. IBS Software Services, Trivandrum JV with M/s. Vic Roads International, Australia.	Rs. 1.8 Crores plus taxes	25.09.08	24 Months Including operational support of 15 Months	Services commenced on 25.10.2008. Inception Report and System Architecture and System Requirement Specification Report approved by the Review Committee. Customization & Acceptance Testing of software completed. Piloting in 2 districts completed and Rolling out is near in completion in other districts of Tamil Nadu. Servers & Accessories have been procured and installed In STPC office. Digital map of Pudukottai District & Chennai city have been procured and given to Consultant for integration with RADMS application. Draft Standard Operating Procedure (SOP) furnished by the consultant is under review by Police / Highways / Transport.
7	Consultancy services for Technical assistance to establish a Road Management System (RMS) on the core state road network  M/s. Mouchel Parkman,UK JV with M/s. Span Consultants	Rs. 6.89 Crores,	24.11.04.	18+22 months  (March 2005 to July 2008). Extended to July 2010.	Survey works completed. Testing of RMS Software version 1.0 completed. Initial implementation phase completed. Maintenance phase commenced from 20 <sup>th</sup> May, 2009.
8	Consultancy services for Road Safety Awareness Programme along Upgradation corridor.  M/s. Road Safety Educational & Research Service Society, Chennai	Rs. 23 Lakhs.	14.01.08.	9 months 13.10.08. Extended to 31.03.09.	Consultant has completed the awareness progress in all the 3 zones.

Sl. No	Name of Work	Contract Value	Date of Agreement	Period of Agreement. Date of Completion	Present stage of work
9	Consultancy services for Road Safety Awareness Programme in selected 10 districts. M/s. IRT, Taramani, Chennai – 113.	Rs. 40,46,036 including taxes	06.02.09	6 months 05.08.09	Services commenced on 16.02.09. Report on Programme Implementation Plan needs to be approved by the Transport Department. Nodal officer has been nominated by Transport Commissioner.
10	Road Safety Audit	-	-	-	Proposed to engage individual consultants to carry out Road Safety Audit (RSA) on selected 500 Km corridor. Rough Estimate, draft ToR, list of road safety auditors & list of roads communicated to World Bank for NoC. World Bank has suggested to carryout iRAP (International Road Assesment Programme) instead of RSA and requested the consent of TNRSP. TNRSP shared its view to World Bank in this regard. NOC of World Bank awaited. World Bank has been reminded.
11	Strategic Option Study - II	-	-	-	RFP sent to the World Bank for NOC on 05.05.09 is returned with remarks on 15.05.2009. Remarks to be attended and will be sent to Bank on 18.06.2009. Remarks by Bank are attended. RFP is put up and pending with CMA.
12	III & IV Year – Independent Technical Review Consultancy Services.	-	-	-	Short listed Consultant sent to World Bank for NOC. RFP is put up for approval.